



ROAD AND UTILITY BOND PROJECT INFORMATION

"A" Street

Design Start Date: 10/1/2019

Construction End Date: TBD

Project Type: UTILITIES & PAVING

Project Limits: Indiana Ave. - Cuthbert Ave.

Project Phase: Design

Next Activity: 100% Construction Plans

Latest Opinion of Propable Cost: \$7,259,956.85

Authorized Funding Amount: TBD

Construction Cost: TBD

Project Photo:




Project Scope: To install new water mains, sewer mains and stormdrain mains within the existing ROW.

Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: Rey Carrasco, P.E.
rey.carrasco@kimley-horn.com
Kimley-Horn


Contractor: TBD

Vicinity Map:



Comments: The Bidding Phase for the project will begin in June 2020.

Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time