



ROAD AND UTILITY BOND PROJECT INFORMATION

Garfield Avenue

Design Start Date: 10/1/2019

Construction End Date: TBD

Project Type: Utilities & Paving

Project Limits: Michigan Ave. - Golfcourse Rd.

Project Phase: Design

Next Activity: 100% Construction Plans

Latest Opinion of Probable Cost: \$9,091,321.85

Authorized Funding Amount: TBD

Construction Cost: TBD

Project Photo:




Project Scope: To install new water mains, sewer mains and stormdrain mains within the existing ROW.

Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: Kyle Jackson, P.E.
kjackson@team-psc.com
ParkHill Smith & Cooper, Inc.


Contractor: TBD

Vicinity Map:




Comments: Garfield Avenue is a Year 4 bond project. The Bidding Phase for the project will begin in October 2020.

Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time