



ROAD AND UTILITY BOND PROJECT INFORMATION

Oriole Drive

Design Start Date: 10/1/2018

Construction End Date: 5/27/2020

Project Type: PAVING

Project Limits: Wood Dr. - Mockingbird Ln.

Project Phase: **Completed** 

Next Activity: Project Complete

Authorized Funding Amount: \$1,234,551.67

Construction Cost: \$1,105,345.63

Project Photo:



Project Scope: To install new storm drain lines within the street right-of-way. To construct improvements to existing City Streets (new pavement, curb & gutter)


Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: Brian Adkins, P.E.
BAdkins@dunawayassociates.com
Dunaway


Contractor: Reece Albert, Inc.
7600 N. County Road 1150
Midland, Texas 79705

Comments: Project completed on time and on budget.


Vicinity Map:



Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time