



# ROAD AND UTILITY BOND PROJECT INFORMATION

## Wood Drive

**Design Start Date:** 10/1/2018

**Construction End Date:** 5/27/2020

**Project Type:** PAVING

**Project Limits:** Oriole Drive - Midland Drive

**Project Phase:** **Completed** 

**Next Activity:** Project Complete

**Authorized Funding Amount:** \$1,947,282.53

**Construction Cost:** \$1,741,776.38

**Project Photo:**



**Project Scope:** To install new storm drain lines within the street right-of-way. To construct improvements to existing City Streets (new pavement, curb & gutter)


**Point of Contact:** Matt Carr, P.E.  
432-685-7287  
mcarr@midlandtexas.gov

**Design:** Brian Adkins, P.E.  
BAdkins@dunawayassociates.com  
Dunaway


**Contractor:** Reece Albert, Inc.  
7600 N. County Road 1150  
Midland, Texas 79705

**Comments:** Project completed on time and on budget.


**Vicinity Map:**



**Utility Schedule:**



**Paving Schedule:**



Legend - Survey Plan Design Delay Bid Construction Time