ROAD AND UTILITY BOND PROJECT INFORMATION

Texas Avenue

Design Start Date: 10/1/2018

Construction End Date: 9/28/2019

Project Type: PAVING

Project Limits: BS 158 - N. A Street

Project Phase: Construction

Next Activity: Project Construction

Project Scope: To install new water lines within the street right-of-way. To mill and repave the whole length of the street section between the project limits

Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: In-house Project
432-685-7287
Engineering Services
City of Midland

Contractor: Jones Bros Dirt & Paving
1404 S. Grandview
Odessa, Texas 79761

Comments: Road and Utility Bond Project.

Authorized Funding Amount: $1,786,103.18
Construction Cost: $1,606,875.52

Project Photo:

Vicinity Map:



Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time