ROAD AND UTILITY BOND PROJECT INFORMATION

Thomason Drive

Design Start Date: 10/1/2019

Construction End Date: TBD

Project Type: UTILITIES

Project Limits: Loop 250 - Wall Street

Project Phase: Construction

Next Activity: Notice to Proceed - Contractor

Project Scope: To install new water mains within the existing ROW.

Authorized Funding Amount: $2,420,100.10

Construction Cost: $2,154,636.46

Project Photo:

Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: Andrew Mellen, P.E.
amellen@maverick-eng.com
Maverick Engineering

Contractor: Edgardo Madrid
edgardo.madrid@ymail.com
Edgardo Madrid & Associates

Comments: Award of contract to the lowest responsive bidder scheduled for May 12, 2020.

Vicinity Map:



Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time