
Design Start Date: Authorized Funding Amount:

Construction Cost:

Construction End Date: Project Photo:

Project Type: PAVING/UTILITIES

Project Limits: N. Garfield St. to N. A St.

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact:  Matt Carr, P.E. Vicinity Map:

432­685­7287

mcarr@midlandtexas.gov

Design: In­house Project

432­685­7287

Engineering Services 

City of Midland

Contractor: 

7600 N. County Road 1150

Midland, Texas 79705

Comments: 

Utility Schedule: 

2017' 2018' 2019'
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Paving Schedule: 

2017' 2018' 2019'
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Legend ­ Survey Plan Design Delay Bid Construction Time

To mill and repave a new 

asphalt layer to existing City 

Streets.  To construct new 

pedestrian elements (new 

sidewalk and ADA ramps).

Reece Albert, Inc.

Road Bond and Utility Bond 

Project.  Some Utility work paid 

for from Non­Bond Utility 

Funds.

 ROAD AND UTILITY BOND PROJECT INFORMATION

W. Cuthbert Avenue 

8/21/2017 $920,427.20

$920,427.20

9/28/2018


