



ROAD AND UTILITY BOND PROJECT INFORMATION

Bluebird Lane

Design Start Date: 10/1/2018

Construction End Date: 8/21/2020

Project Type: PAVING

Project Limits: Midland Drive to Sage Park

Project Phase: Construction

Next Activity: Project Complete

Authorized Funding Amount: \$3,032,246.81

Construction Cost: \$2,711,133.46

Project Photo:



Project Scope: To install new storm drain lines within the street right-of-way. To construct improvements of new pavement, curb and gutter and ADA ramps.


Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: Brian Adkins, P.E.
BAdkins@dunawayassociates.com
Dunaway


Contractor: Jones Bros Dirt & Paving
1404 S. Grandview
Odessa, Texas 79761

Comments: Road and Utility Bond Project currently under construction.


Vicinity Map:



Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time